State of California Department of Transportation Page 1

Statement of Ongoing Contractsasof 12/20/08 01/ 05/ 09
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03-BUT-70-10.9/11. 7 I N BUTTE COUNTY NEAR OROVI LLE FROM  GRANI TE CONSTRUCTI ON COVMPANY ALLEN, JODY $4,105,852 08/20/07  100%
03- 1E1604 1.0 KM VEST TO 0.3 KM EAST OF OPHIR P O BOX 50085 $4, 195,403  08/30/07
ACST- P070- (093) E oD /T/ZNBE HUMBOLDT $0 11/06/08  L00%
PO-70 0-(3ES)T S| GNAL AND LI GHTI NG WATSONVI LLE CA 95077 WLLOME. CA 95988 11/ 25/ 08
6203- 023-() (831) 724- 1011 (530) 934- 3520 COVPLETED
HB1 SWPPP i
03- BUT- 70- 35. 5/ 0 I'N BUTTE COUNTY ABOUT 20 M LES NORTH STEVE MANNI NG CONSTRUCTI ON | NCROGERS, JI M $138,510 10/ 02/ 08 0%
03- 4E3904 OF OROVI LLE AT 0.1 M LE EAST OF P O BOX 491660 3881 BENATAR, SUITE C $0 10/28/08 0%
ER- 43F8- (004) E DEADVOOD ROAD CH CO. CA 95928 $0 12/ 26/ 08
--0) REDDI NG CA 96049 '
ASPHALT CONCRETE DI TCH AND PAVI NG (530) 222- 0810 (530) 895- 5245
HA23 wWecP
03- BUT- 70- 38. 1/ 0 I N BUTTE COUNTY ABOUT 19 M LES EAST MEYERS EARTHWORK | NC ROGERS, JI'M $248,370 08/15/08 34%
03- 4E1804 OF OROVILLE AT 5.3 M LES EAST OF P O BOX 493730 3881 BENATAR, SUITE C $33,738 09/10/08 13%
$0 06/ 03/09 0
CONCOW ROAD
PLACE ROCK SLOPE PROTECTI ON REDDI NG CA 96049 e e
(530) 365- 8858 (530) 895- 5245 SUSPENDED
HA23 WecP
03- BUT- 70- 39. 4/ 0 I N BUTTE COUNTY ABOUT 23.5 M LES HARVEYS EXCAVATI NG AND ROGERS, JI'M $221,376 09/02/08  100%
03- 4E1504 NORTH OF OROVI LLE AT 1.6 M LES SOUTH HAULI NG NC 3881 BENATAR, SUITE C $217,184 09/18/08 .
ER 43F7- (004) E OF NORTH FORK FEATHER RIVER BRIDGE 4325 DOM NGUEZ ROAD SU TE C  CHI CO, CA 95928 $0 1;; ig; 82
-0 STABI LI ZE CUT SLOPE LIN CA 95677 (530) 895- 5245 COVPLETED
HA23 wWecP (916) 624- 6070
03- BUT- 149-/4. 6 I N BUTTE COUNTY NEAR OROVI LLE AT F C | CONSTRUCTORS GRANITE A | NGVOLDSEN, KYLE $86, 015, 107 01/31/06 90%
03-3822Vv4 VARl OUS LOCATI ONS JO NT VENTURE OF E C | 2060 3RD STREET, $86, 459, 495 02/ 06/ 06 99%
Acsxg- ())(20;—(:28) E CONSTRUCT 4 LANE EXPRESSVAY CONSTRUCTORS | NC AND GRANI TE  SUITE B $0 12/22/08
0 (8E) CONSTRUCTI ON  COVPAN OROVI LLE, CA 95965
o 2100 GOODYEAR ROAD )
HE14 HBL SWPPP (530) 532- 9377
HA21 BENI CI A CA 94510
(707) 742- 6000
03-COL-20-2.9/3.7 I N COLUSA COUNTY ON ROUTE 20 FROM 0.5 NEHEM AH CONSTRUCTI ON | NC KRAFT, DAN $5, 882, 687 05/ 30/ 08 72%
2&&&1’8% (148) A KM WEST TO 0.8 KM EAST OF BEAR CREEK 801 FI RST STREET SU TE G 1401 WLL S. GREENE $3, 325, 6;3 83; (2)(1); 82 56%
. BRI DGE AND ON ROUTE 16 AT ROUTE SU TE A
TEOIM e e G o v
-48-() REPLACE BRI DGE ON NEW ALI GNVENT (707) ) (530) 458- 3080

HA21 SWPPP
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Statement of Ongoing Contractsasof 12/20/08 01/ 05/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED-49-37.8/0 IN EL DORADO COUNTY NEAR AUBURN AT CONDON JOHNSON AND ASSOCI ATES NOVOTA, RYAN $787,909 05/15/08  100%
03- 2E0304 0.4 MLE SOUTH OF NORTH FORK INC 11323 SANDERS DRI VE $778, 2;3 gg; 82; 82 100%
AMERI CAN RI VER BRI DCE P O BOX 12368 RANCHO CORDOVA, CA 95742 12/ 24/ 08
REPAI R EMBANKMVENT SLOPE .
OAKLAND CA 94604 (916) 858- 8628 SUSPENDED
HA42 WPCP (510) 636- 2100
03-ED-50- 16. 7/18. 1 IN EL DORADO COUNTY I N PLACERVILLE M TCHELL ENG NEER! NG RESTAINO, M C $35,939, 198 03/ 22/ 06 85%
03- 3555U4 FROM 0.2 KM WEST OF WEST PLACERVILLE P O BOX 34367 701 FORNI ROAD $30, 675, 649 04/ 03/ 06 85%
ACST- P050- (110) E $0 04/ 30/ 09
UNDERCROSSI NG TO CLAY STREET PLACERVI LLE, CA 95667
PO-50 1-(OEB)R UNDERCRGSS! NG AND AT HANGTOVN SAN FRANCI SCO CA 94134 (530) 344- 1601
6203- 014-() W DEN HI GHWAY AND BRI DGES (415) 227- 1040
HB4N SWPPP
HB4N
03- ED- 50- 75. 0/ 80. 4 IN EL DORADO COUNTY | N SOUTH LAKE VALLEY SLURRY SEAL COVPANY R VAS, LU S $1, 323,457 03/ 25/ 08 9%
03- 2M6204 TAHOE FROM F STREET TO THE CALI FORNIAP O BOX 981330 3065 BLAIR AVE. P.O. $7§8 8;‘; gz; gg 0%
NEVADA STATE LI NE VEST SACRAMENTO CA 95798 BOX 2424
PLACE M CROSURFACI NG
(916) 373- 1500 P';QSE:\Z/;LE;SCA 95667
HMLA WPCP (530) 621-
03- GLE-5-20.0/28. 8 IN GLENN COUNTY NEAR ORLAND FROM 0.2 BALDW N CONTRACTI NG COMPANY  GRANDY, DWAYNE $5, 341, 638 06/ 03/ 08 45%
TSI e MLENFH G QN RMDZ N 649 1. 4n6CLT A 2020752 DT00I08 o
0 OVERCROSSI NG TO TEHAMA COUNTY LINE 1764 SKYWAY WLLOWS, CA 95988
o PLACE RUBBERI ZED HOT M X ASPHALT .
CH GO CA 95928 (530) 934- 3693 SUSPENDED
HA22 WeCP (530) 891- 6555
03- NEV- 20- 13. 4/ 13. 5 I N NEVADA COUNTY | N GRASS VALLEY FROMMARTI N GENERAL ENG NEERI NG | NCPETERSON, DALE $395,215 05/15/08  100%
03- 2E5304 0.2 EAST OF BENNETT STREET 12485 QUI CKSI LVER DRI VE 10057 GOLD FLAT ROAD $336, 123 2‘13; i% gg 90%
UNDERCROSSI NG TO 0.1 M LE VEST OF NEVADA CI TY, CA
RANCHO CORDOVA CA 95742
| DAHO MARYLAND ROAD UNDERCROSS (530) 265- 9868

W DEN FOR DECELERATI ON LANE (916) 355- 8101

HB4N WPCP
03- NEV- 49- 21. 9/ 23. 2 I N NEVADA, SACRAMENTO AND SUTTER CENTRAL VALLEY ENG NEERI NG ANDPETERSON, DALE $1,512,211 04/ 23/ 08 99%
03- 2E9004 COUNTI ES AT VARI QUS LOCATI ONS ASPHALT | NC 10057 GOLD FLAT ROAD $1,431,813 05/14/08 92%
ACST-000C (295) E PLACE OPEN GRADED ASPHALT CONCRETE 216 KENROY LANE NEVADA O TY. CA $0 12/22/08

00-0C 2-(56) (530) 265- 9868
-0 ROSEVI LLE CA 95678

HB1 WPCP (916) 791- 1609
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District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV-80-2.5/5.6 I N NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON MURPHY, ROD $66, 117, 058 03/ 16/ 07 42%
03-0A6324 0.4 KM VEST OF SODA SPRINGS P O BOX 276830 2520 WARREN DRI VE, $46, 809, 527  04/06/ 07 70%
AC'(;V*OSO -(180)N OVERCROSSI NG TO THE DONNER SUMMT SUTE B $0 12/25/10
SAFETY REST AREA (916) 386- 5900 ROCKLI N, CA 95677 SUSPENDED
REHABI LATE BRI DGES AND ROADVAY .
A2 - (916) 624- 2783
03- NEV- 80- 2. 5/ 20. 2 IN EL DORADO, NEVADA, AND PLACER DEBRUI N CONSTRUCTI ON | NC NOVOTA, RYAN $352,402 10/ 22/ 08 0%
03-2MD304 COUNTI ES AT VARI OUS LOCATI ONS P O BOX 1355 11323 SANDERS DRI VE $0 11/18/08 0%
TREAT BRI DGE DECKS RANCHO CORDOVA, CA 95742 $0  03/17/09
FRENCH CAMP CA 95231 916 855. 8628
(209) 462- 5100 (916) 858-
HVB WPCP
03- NEV- 80-5. 2/ 13. 3 I N NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER | NC MURPHY, ROD $56, 429, 204 07/ 28/ 08 8%
03- 0A6334 1.0 MLE EAST OF THE CASTLE PEAK ROAD 1777 OAKLAND BLVD SUI TE 300 12047 DONNER PASS $1, 037,432 08/ 15/08 204
UNDERCRCSSI NG TO 2.1 M LES EAST OF ROAD STE B4 $6,057 12/25/12
DONNER LAKE UNDERCROS X\QEE)UZZ(;RESSOCA 94596 TRUCKEE, CA
PORTLAND CEMENT CONCRETE OVERLAY . .
A2 - (530) 587- 9823
03- NEV-80-9. 2/ 13. 6 I N NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON CATANI A, DAVE $57, 815, 305 10/ 05/ 07 23%
03- 0A6314 DONNER LAKE UNDERCROSSI NG TO TROUT P O BOX 276830 12047 DONNER PASS $24,184,148 11/13/07 42%
ACI M 080 - (184)E RCRCS $0 12/25/11
CREEK UNDE S| NG SACRAMENTO CA 958276830 ROAD STE. B-4
-0 REHABI LI TATE ROADWAY TRUCKEE, CA SUSPENDED
(916) 386- 5900 (530) 265- 9871
HA22 SWPPP
03- NEV- 80-21. 2/ 28. 1 I N NEVADA COUNTY NEAR TRUCKEE FROM W NDSOR FUEL CO MOSTAFA, MOSTAFA $4, 580, 000 06/ 18/ 08 57%
03- 3M4004 TRUCKEE RI VER BRIDGE NO 17-0012 TO P O BOX 38 12047 DONNER PASS $314,008 07/14/08 706
TRUCKEE RI VER BRI DGE NO 17- 0063 ROAD STE B4 $0 07/20/09
PLA M X ASPHALT WNDSCR CA 95492
CE HOT S TRUCKEE, CA SUSPENDED
(707) 838-9751 (530) 587- 7958
HML WeCP
03- NEV- 80-28. 1/ 31. 8 I N NEVADA AND S| ERRA COUNTI ES NEAR  GRANI TE CONSTRUCTI ON COMPANY BOUZI D, SALAH $42,739,739 10/ 29/ 08 0%
03- 3A2204 FLORI STON FROM THE TRUCKEE RI VER P O BOX 50085 10960 VEST Rl VER $0 11/13/08 0%
acg/b?/?g;)(lg)on BRI DCE TO THE NEVADA STATE LINE WATSONVI LLE CA 950775085 STREET s0. rones
. REHABI LI TATE ROADVWAY
0 (831) 724- 1011 TRUCKEE, CA 96161

HA22 SWPPP (530) 587- 6314
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV-5711-/0 I N NEVADA COUNTY NEAR SODA SPRINGS AT S WALLEN CONSTRUCTI ON INC  FREDRI CKSON, SCOTT $669, 813 04/23/08  100%
03-2C8104 THE KI NGVALE MAI NTENANCE STATI ON 4777 AUBURN BLVD SU TE 100 12047 DONNER PASS $673, 223 2?; %i; 82 100%
BUI LD NEW SAND STORAGE FACI LI TY '
SACRAMENTO CA 95841 mzf ;4 11/ 26/ 08
(916) 344- 2098 Caon 567 9807 COMPLETED
HAL2 WPCP (530) 587-
03- PLA-28-.8/ 11 I N PLACER COUNTY FROM 0.1 KM WEST OF DI ABLO CONTRACTORS | NC MOSTAFA, MOSTAFA $29, 396, 551  05/21/08 8%
2&?.‘\?,32;‘.(009) c TAHOE STATE PARK DRI VE TO 0.1 KM EAST 7 CROW CANYON COURT SUI TE 100 10960 WEST Rl VER $3, 555, Zgg 825 gi; (1)2 12%
OF ROUTE 267 AND AT KI NGS BEACH STREET
PO-28 0-(98) RECONSTRUCT DRAI NAGE FACI LI TI ES SAN RAMCN CA 94583 TRUCKEE, CA 96161 SUSPENDED
--0) (925) 552- 8250 530) 587. 7958
HA42 SWPPP (530) 587-
03-PLA-49-3.2/7.4 I N PLACER COUNTY | N AUBURN FROM NEHEM AH CONSTRUCTI ON | NC OULAD- DAOUD, BRAHI M $7,764,334 11/21/06  100%
03-0A4104 FULWEI LER AVENUE TO W LLOW CREEK 4790 E 2ND STREET 2520 WARREN DRI VE, $7,392,352  12/05/06 ;..
AVENLE SUTE B $0 11/18/08
W DEN ROADVAY BENI CI A CA 94510 LN CA 95677 12/12/ 08
(707) 746- 6870 2901061 524 2701 COMPLETED
HB4N SWPPP (916) 624-
03- PLA-65-8.0/13. 1 I N PLACER COUNTY AT VAR OUS LOCATI ONS TRUESDELL CORPORATI ON OF WARD, DONALD $197,197 09/ 29/ 08 0%
03- 2E8804 FROM BLUE QAKS BOULEVARD OVERCROSSI NG CALI FORNI A | NC 2520 WARREN DRI VE, :g (1)(1’5 ggf 858; 0%

HA21 WPCP

03- PLA- 65-12. 2/ 23. 8
03- 33384
HPLU- 6208- ( 030) L

620-8 03- (DEM O
- -0

HE14 SWepp
HE14

03- PLA-65-13.2/24.3
03-2MP104

HVL WPCP

TO | NGRAM SLOUGH BRI DGE
CLEAN AND TREAT BRI DGE DECKS

I'N PLACER COUNTY NEAR LI NCOLN FROM
0.6 KM NORTH OF TWELVE BRI DGES

1310 W 23RD STREET

TEMPE AR 85282
(602) 437- 1711

DE SI LVA GATES FCI A JO NT
VENTURE OF DE SILVA GATES

OVERCROSSI NG TO 1.3 KM SOUTH OF BEARCONSTRUCTION AND F C |

Rl VER

CONSTRUCT NEW FREEVWAY AND BRI DGES

CONSTRUCTORS | NC
P O BOX 2909

DUBLI N CA 94568
(925) 829- 9220

I'N PLACER COUNTY I N AND NEAR LI NCOLNW NDSCR FUEL CO
FROM AUBURN RAVI NE BRI DGE TO THE YUBAP O BOX 38

COUNTY LI NE

PLACE HOT M X ASPHALT

W NDSCR CA 95492
(707) 838- 9751

State of California Department of Transportation

STE. B
ROCKLI N, CA 95677
(916) 624- 2852

BEREXA, CARL
2520 WARREN DRI VE,
STE. B

ROCKLI N, CA 95677
(916) 624- 2769

OULAD- DAOUD, BRAHI M
2520 WARREN DRI VE
STE. B

ROCKLI N, CA 95677
(916) 624- 2851

$137, 932, 162
$16, 156, 888
$0

$2, 599, 073
$0
$0

06/09/08  10%
07/ 02/ 08
11/09/11 2%

05/ 19/ 08 0%
06/ 16/ 08
12/ 26/ 08 0%

SUSPENDED



Page 5
Statement of Ongoing Contractsasof 12/20/08 01/ 05/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-80-1.5/2.3 IN PLACER COUNTY | N ROSEVI LLE FROM  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $316, 760 09/ 29/ 08 52%
03- 0E5904 0.5 MLE WEST OF DOUGLAS BOULEVARD | NC 3855 NORTH FREEVAY $108, 123 ég; ég; fﬁ 34%
OVERCROSSI NG TO 0.3 M LE EAST OF 6251 SKY CREEK DRIVE SU TE A BLVD. STE. 120
DOUGLAS BOULEVARD OVERCROSS SACRAMENTO, CA 95834
H GHWAY PLANTI NG AND | RRI GATI ON SACRAMENTO CA 95828 (916) 263-4912
HB4N SWPPP (916) 383- 4071
03- PLA- 80-33.3/44. 8 IN PLACER COUNTY | N AND NEAR COLFAX GRANI TE CONSTRUCTI ON COVPANY ZINK, PHIL $44, 030, 029 10/ 21/ 08 0%
03- 3E0404 FROM ROUTE 174/ 80 SEPARATION TO ALTAP O BOX 50085 33 DEPOT STREET P. O $0 11/07/08 0%
ACBI - GV08- (002) N ROROS $0 06/ 24/ 09
GV-08 0-(2 ROAD UNDE SI NG WATSONVI LLE CA 95077 BOX 1807
- -(2N PLACE HOT M X ASPHALT COLFAX, CA 95713 SUSPENDED
-0 (831)724-1011 (530) 346- 7996
HA22 SWPPP
03- PLA- 80- 41. 6/ 42 I N PLACER COUNTY AT THE GOLD RUN FLI NTCO I NC FREDRI CKSON, SCOTT $3, 530,506 10/ 02/ 07 62%
03-0C6904 SAFETY ROADSI DE REST AREAS 400 PLAZA DRI VE SUI TE 205 12047 DONNER PASS $1, 995,550 11/13/07 56%
ACI M 080 - (185)E REHABI LI TATE REST AREA ROAD. SULTE B4 $0 06/ 19/ 09
08-0 41- (5E) FOLSOM CA 95630 TRUC;<EE A 96161
--() (916) 351- 5400 (916)416-3011
HA26 WeCP
03- PLA- 80-54. 4/ 56. 4 I N PLACER COUNTY AT EM GRANT GAP FROMF C | CONSTRUCTORS | NC ZINK, PHIL $21, 040, 923 02/ 29/ 08 50%
23 &Agggg-use) 0.4 KM VEST OF PUTTS LAKE 2100 GOODYEAR ROAD 33 DEPOT STREET, P.O $16, 123, 3;1;3 82; géj gg 76%
0 UNDERCROSSI NG TO 0.2 KM EAST OF BEN G A CA 94510 BOX 1807
CARPENTER FLAT UNDERCROSSI NG (707) 742- 6000 COLFAX, CA 95713 SUSPENDED
REPLACE BRI DGE (530) 346- 7996
HA22 SWPPP
03- PLA- 80- 66. 3/ 68. 5 I N PLACER COUNTY NEAR KI NGVALE FROM GRANI TE CONSTRUCTI ON COMPANY ZI NK, PHIL $24, 940,115 09/12/07 51%
03-0C7704 HAMPSHI RE ROCKS UNDERCROSSI NG TO TROY P O BOX 50085 33 DEPOT STREET P. O $15, 348,704 09/28/ 07 9
ACI M 080 - (182)E : $0 04/03/09  O%
UNDERCROSSI NG AND AT KI NGVALE BOX 1807
--() UNDERCROSS! NG WATSONVI LLE CA 95077 COLEAX. CA 95713
(831) 724- 1011 ’ e
OVERLAY CONCRETE ROADVAY .
A2 SWPPP (530) 682- 7747
03- PLA- 80-69. 0/ 0 IN PLACER COUNTY | N AND NEAR SCDA PAR ELECTRI CAL CONTRACTORS | NCMURPHY, RCD $234,300 08/ 13/ 08 0%
03- 2E0804 SPRINGS AT 0.2 MLE WEST OF KINGVALE 1465 WEST FOURTH STREET $0 09/10/08 9
ors- 05-(18 )0 12047 DONNER PASS $0 02/ 05/ 09 0%

--0

HB1 WPCP

State of California Department of Transportation

UNDERCROSSI NG AND AT KI NGVALE
MAI NTENANCE STATI ON
I NSTALL OVERHEAD EXI T SI GN AND CCTV

RENO NV 89503
(775) 329- 0407

ROAD, STE. B-4
TRUCKEE, CA
(530) 587- 9823
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District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-80-/1.6 I N PLACER COUNTY | N ROSEVI LLE FROM  WATKIN AND BORTCOLUSSI | NC SAGER, JANET $1,542,542 02/ 06/ 06 0%
2?& f/%égél D) E PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH EREEWAY $1, 329, 223 82; ﬁ; 28 0%
-(234) DOUGLAS BOULEVARD OVERCROSS! NG BLVD.. SUITE 120
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 949014886
(415) 453. 4601 SACRAVENTO, CA 95834 PLANT EST
Haos - (916) 263- 4912 SATI S
03- PLA-80-/5. 1 I N SACRAMENTO AND PLACER COUNTI ES IN TEI CHERT CONSTRUCTI ON SPECTOR, PETE $27,757,865 05/ 01/ 08 11%
EE f?g%g-(oz@ 5 AND NEAR ROSEVILLE FROM 0.7 KM VWEST P O BOX 15144 2520 WARREN DRI VE, $4, 369, 1% 825 ﬁ; (ﬁ 16%
OF SACRAMVENTQY PLACER COUNTY LI NE TO SUTE B
620-3 02- (HPL) U ROUT SACRAVENTO CA 95851
03 0-25-() 1.6 KMEAST OF E (916) 386- 6800 OCKLIN, - CA 95677- 2167
Ter CONSTRUCT AUXI LI ARY AND HOV LANES ) B}
HBs SWPPP (916) 416- 7547
03- PLA- 89-8. 6/ 10. 8 IN EL DORADO AND PLACER COUNTI ES AT MANUEL BRCS | NC NOVOTA, RYAN $1,813,576 04/ 18/ 08 45%
03-1C1114 VARI OUS LOCATI ONS P O BOX 995 11323 SANDERS DRI VE $857, 710 05/15/08 47%
ACST-000C-(294) B I NSTALL | NTELLI GENT TRANS. SYSTEM RANCHO CORDOVA. CA 95742 $0  02/19/09
00- 0C 2- (4E) GRASS VALLEY CA 95945 (916) 856. 8628 '
-0 (530) 272- 4213 e
HB4N WeCP
03- PLA-89-8.6/13.7 I'N PLACER COUNTY NEAR TAHOE CI TY FROMMARTI N BROTHERS CONSTRUCTI ON CROSBY, TIM $13,999, 662 12/ 18/ 07 53%
03-2A9214 ROUTE 89/28 JUNCTI ON TO SQUAW VALLEY 20 LI GHT SKY COURT $4, 180, 444 02/ 06/ 08 9
ACST- P089- ( 090) E oD QA giggTV\EST RI VER $0 07/14/09  30%
PO-89 0- (0F) ASPHALT CONCRETE SURFACI NG SACRAMENTO CA 95828 TRUCKEE, CA 96161
-0 (916)381-0911 530) 587- 5698
HA42 SWPPP (530) 587-
03- PLA- 89-16. 2/ 0 I N PLACER COUNTY ABOUT 5.5 M LES ASPEN DEVELOPERS CORP CROSBY, TIM $91, 340 05/ 16/ 08 72%
03- 3E3204 SOUTH OF TRUCKEE AT 0.1 M LE NORTH OF P O BOX 4020 10960 VEST Rl VER $97,834 06/ 16/ 08 98%
ER- 43E4- (004) E $0 11/21/08
POLE CREEK ROAD TRUCKEE CA 96160 STREET SUI TE 101A
-0 STABI LI ZE CUT SLOPE TRUCKEE, CA 96162
(530) 587- 3310 530 58; 5698
HA23 WeCP (530) 587-
03-SAC-5-1.2/34.1 IN COLUSA, GLENN, SACRAMENTO AND YOLOTRAFFI C SOLUTI ONS | NC SCOTT, JEFF $771,810 05/ 14/ 08 83%
03-3C7904 COUNTI ES AT VARI OUS LOCATI ONS 8490 HARTMEYER LANE 3855 NORTH FREEVAY $366, 322 f{g; gg; 82 47%

HB4N WPCP

I NSTALL EXIT NUMBER SI GNS

REDDI NG CA 96002
(530) 222- 8023

BLVD., STE. 120
SACRAMENTO, CA 95834
(916) 263- 4931
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Contract . Bid + CCOs Approved %Time
. Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- SAC-5- 15. 6/ 22. 8 I N SACRAMENTO COUNTY I N SACRAMENTO DE SILVA GATES CONSTRUCTION  SCOTT, JEFF $13,982,541 09/ 06/ 07 78%
2?& &Agég{(gm) c FROM ROUTE 5/ 160 SEPARATI ON TO 0.4 KMP O BOX 2909 3855 NORTH FREEVAY $11, 507, 2;% ég; 825 8; 96%
NORTH OF ROUTE 5/50 SEPARATI ON
-0 SLAB REPLACEMENT DUBLIN CA 94568 o 2
(925) 829. 9220 SACRAVENTO, CA 95834
A2 VPCP (916) 263- 4931
03- SAC-5- 15. 6/ 0 I N SACRAMENTO COUNTY | N SACRAMENTO AT BAY LI NE CUTTING AND CORING  SCOTT, JEFF $256,520 01/31/08 66%
03-2MV2804 ROUTE 5/ 160 SEPARATI ON OVERHEAD I NC 3855 NORTH FREEVAY $140,396 03/07/08 55%
RECONSTRUCT JOI NT SEALS 1033 YERBA BUENA AVE BLVD. STE. 120 $0 12/31/08
OAKLAND CA 94608 SACRAVENTO, CA 95834
HVBH WPCP (510) 420- 8992 (916)847-4916
03- SAC-5-22.6/23.5 I N SACRAMENTO COUNTY IN SACRAMENTO C C MYERS | NC OKPALA, NESHACK $36, 543,352 02/ 08/ 08 0%
OA?C’; &%824 425) £ FROM 0.6 KM SOUTH OF ROUTE 5/50 P O BOX 2948 3951 PERFORVANCE DR. $38, 066, 4;% gi; gg; gg 0%
- (325) SEPARATI ON TO RI CHARDS BOULEVARD SUTE E
--0) UNDERCRGSS! NG RANCHO CORDOVA CA 957412948 SACRAVENTO, CA 95838
REHABI LI TATE STRUCTURE (916) 635- 9370 pLANT EST
Aol SWPPP (916) 263- 5620 SATI S
03- SAC-12-5.8/5.9 I N SACRAMENTO COUNTY ON ROUTE 12 AT GEORGE REED I NC SCOTT, JEFF $411,510 09/29/08 0%
03-2C7404 BRANNAN | SLAND ROAD P O BOX 1630 3855 NORTH FREEVAY $0 10/ 15/08 0%
CONSTRUCT LEFT TURN LANE Lo on o524l BLVD. STE 120 $0 12/08/08
(200) 334- 0790 SACRAMVENTO, CA 95834 SUSPENDED
HBAN SWPPP (916) 263- 4931
03- SAC-50-5.3/15. 7 I N SACRAMENTO COUNTY | N AND NEAR P AND D LANDSCAPE MANAGEMENT SAGER JANET $351,568 04/ 16/ 07 52%
g?é;nggggg 19 E SACRAVENTO AT VARI OUS LOCATI ONS SERVI CES 3855 NORTH FREEWAY $317, 522 225 (1)‘715 g; 90%
PO_ 5 l_(3E ) PLANTI NG AND | RRI GATI ON 999 TOAN AND COUNTRY RD 4 FLR BLVD,, STE. 120
0 (38) ORANGE CA 92868 SACRAVENTO, CA 95834
TEA10 WPCP (714) 835- 4447 (916) 263- 4912
03- SAC-50-9. 5/ 10. 9 I N SACRAMENTO COUNTY | N RANCHO S| ERRA NEVADA CONSTRUCTI ON | NCNOVOTA, RYAN $2,876,802 12/ 14/ 06 99%
03- 2E1304 CORDOVA FROM 0. 4 KM EAST OF MATHER P O BOX 50760 11323 SANDERS DRI VE $2,974,562  01/10/07 00
$0 06/ 20/ 09 0

HB4N SWPPP

State of California Department of Transportation

FI ELD ROAD OVERCROSSI NG TO 0.5 KM
VEST OF ZI NFANDEL DRI VE OVERCR
W DEN H GHWAY

SPARKS NV 89435
(775) 355- 0420

RANCHO CORDOVA, CA 95742

(916) 858- 8628
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Statement of Ongoing Contractsasof 12/20/08 01/ 05/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-51-/8. 1 I N SACRAMENTO COUNTY | N AND NEAR TRUESDELL CORPORATI ON OF SCOTT, JEFF $744,444 04/ 14/ 08 39%
03-1E5704 SACRAMVENTO ON ROUTES 51 AND 80 AT CALI FORNI A I NC 3855 NORTH EREEWAY $127, 2% 8?; g;; 82 19%
VARl QUS LOCATI ONS 1310 W 23RD STREET BLVD. STE. 120
SEAL BRI DGE DECKS AND REPAI R JO NTS TEMPE AZ 85282 SACRAMENTO, CA 95834
HVBH WeCP (602) 437-1711 (916) 263- 4931
03- SAC-99-19. 4/19. 8 I N SACRAMENTO COUNTY | N SACRAMENTO  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1, 284,332 12/ 14/ 07 0%
03- 000004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF I NC 3855 NORTH FREEWAY $1,223,073 01/16/08 0%
FLORI N ROAD OVERCROSSI NG 6251 SKY CREEK DR SUI TE A BLVD. STE. 120 $0  07/29/11
H GHVWAY PLANTI NG AND | RRI GATI ON SACRAVENTO CA 95828 SACRAMENTO, CA 95834 PLANT EST
HA25 SWPPP (916) 383- 4071 (916) 263- 4912 SATI S
03- SAC-99- 20. 8/ 0 I N SACRAMENTO COUNTY NEAR SACRAMENTOSI ERRA NEVADA CONSTRUCTI ON | NCSM TH, GLEN $472,007 10/01/08 0%
23_@%@3_(517) c AT 47TH AVENUE OVERCROSSI NG P O BOX 50760 3855 NORTH FREEWAY 28 (1)25 1;5 gg 0%
G P0-99 5-(7E) S/ GNALT ZE T NTERSECTI ON SPARKS NV 89435 BLVD., STE. 120
0 (775) 355- 0420 SACRAMENTO, CA 95834
HBL VPCP (916) 263- 4919
03- SAC- 160- 6.0/ 9. 6 I N SACRAMENTO COUNTY NEAR | SLETON MB SERVI CES HOME SAFETY FI RST BEHVAND, MORTEZA $325,796 04/09/08 0%
03-3M104 FROM SACRAMENTO RI VER | SLETON BRIDGE P O BOX 5697 3855 NORTH FREEVAY $0 05/ 07/08 0%
TO WALKER LANDI NG ROAD CONGORD A 94524 BLVD. STE 120 $0 10/27/08
REPLACE ASPHALT CONCRETE SURFACI NG SACRAMENTO, CA 95834
(925) 957- 9200
™ PP (916) 263- 4929
03- SAC- 160-7. 4/ 0 I N SACRAMENTO COUNTY NEAR RI O VISTA S| ERRA NEVADA CONSTRUCTI ON | NCSCOTT, JEFF $454, 620 09/29/08 40%
03- 2C9404 FROM 0.1 SOUTH OF BRANNAN | SLAND P O BOX 50760 3855 NORTH FREEWAY $163, 322 125 125 82 37%
STATE PARK ROAD TO 0.5 M LE SOUTH OF SPARKS NV 89435 BLVD. STE. 120
BRANNAN | SLAND ROAD SACRAMENTO, CA 95834
(775) 355- 0420
HBAN SvpPP CONSTRUCT NORTHBOUND LANE (916) 263-4931
03- SAC- 5501-/ 0 I N SACRAMENTO COUNTY | N SACRAMENTO AT ALLEN L BENDER | NC NI CHOLLS, JI'M $12, 766, 809 04/01/08 58%
03-2C8434 THE TRANSPORTATI ON LABORATORY 5900 2798 | NDUSTRI AL BOULEVARD 5900 FOLSOM BLVD. $5, 456, 728 gg; gg; gg 43%
FOLSOM BOULEVARD SACRAMENTO, CA 95819
FI RE AND LI FE SAFETY REPAI RS VEST SAGRAMENTO CA 95691 (530) 755- 8652

(916) 372- 2190
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Statement of Ongoing Contractsasof 12/20/08 01/ 05/ 09
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- S| E-89-5.0/ 12 IN SI ERRA COUNTY ABOUT 10 M LES S P PAZARGAD ENG NEERI NG CROSBY, TIM $333,994 04/21/08  100%
g?bg-E;ggg-(ogz)E SOUTH OF ROUTE 49/89 JUNCTI ON AT PM  CONSTRUCTI ON | NC 10960 VEST RI VER $279, 5% gg; éi; 82 88%
0 5.1 7120 HAYVENHURST AVE NO 108  STREET
o I NSTALL W LDLI FE CROSSI NG
VAN NUYS CA 91406 T?;EKE; 529:6161 OVER RUN
HB4C WPCP (818) 901- 8883 (530) 587-
HB4C
03- SUT-70-.2/8.3 I N SUTTER AND YUBA COUNTI ES NEAR DE SI LVA GATES CONSTRUCTION  TANVIR Rl ZWAN $77,188,779 12/06/07 27%
2&?;5323%_ 004) E NI COLAUS FROM 70/ 99 SEPARATION TO 1.0 P O BOX 2909 2777 DEL MONTE STREET $50, 121, 723 ég; i;; (1)1 63%
( ) KM NORTH OF FEATHER RI VER BOULEVARD WEST SACRAMENTO, CA
-0 W DEN AND REALI GN ROADWAY DUBLIN CA 94568 95691
(925) 829-9220 916) 375- 8025
HE14 SWPPP (916) 375-
03- SUT- 99- 16. 8/ 23 I'N SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTI ON  ABU- MARKHI EH, OSANMA $23,180, 133 07/ 24/ 08 6%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF P O BOX 2909 1962 BERRY ROAD $51, Ogg 82; gi; gg 0%
O BANI ON ROAD DUBLI N CA 94568 RIO G50, CA 95674
CONSTRUCT FOUR LANE EXPRESSWAY .
(925) 829- 9220 (916) 263- 5653 SUSPENDED
HE13 SWPPP
HE13
03- SUT- 99- 28. 6/ 30. 9 IN SUTTER COUNTY I N AND NEAR YUBA  DE SILVA GATES CONSTRUCTI ON  GEESEY, DUANE $14, 750, 436 04/ 03/ 07 73%
03- 1A9104 CITY AT VAR OUS LOCATI ONS P O BOX 2909 1351 YUBA STREET $14, 339,246 04/19/07 99%
ACST- X101- (123)E PAVEVENT REHABI LI TATI ON VARYSVI LLE.  CA 95901 $0 12/ 16/08
X1-01 1- (3E) DUBLI N CA 94568 530) 682 6’700
--0) (925) 829- 9220 (530) 682-
HA22 SWPPP
03- YOL-5- 26. 2/ 0 I'N YOLO COUNTY NEAR DUNNI GAN ABOUT ~ SGC CONSTRUCTI ON GHASSEM , MOHSSEN $689,191 06/ 16/ 08 58%
03- 0E0504 0.8 M LE NORTH OF COUNTY ROAD 6 P O BOX 3329 3951 PERFORMANCE $660, 2;‘(‘) 8;; gg; 82 96%
OVERCROSSI NG AT THE DUNNI GAN SAFETY DRI VE SU TE E
YUBA CI TY CA 95992
ROADSI DE REST AREA (530) 671- 4738 SACRAMENTO, CA 95838
MODI FY ROADSI DE REST AREA i .
A6 PCP (916) 263- 5648
03- YOL- 113-10. 7/ 10. 9 I'N YOLO COUNTY | N WOODLAND FROM 0.2 ASPEN DEVELOPERS CORP AOUN, TONY $347,331 11/26/08 0%
03-4Cr7404 MLE TO 0.4 M LE NORTH OF ROUTE 5/113 P O BOX 4020 3951 PERFORMVANCE ig éﬁf cl)g; gg 0%
SEPARATI ON TRUCKEE CA 96160 DRI VE STE. E
RECONSTRUCT EMBANKMENT SLOPE SACRAMENTO, CA 95838 SUSPENDED

HA42

State of California Department of Transportation

(530) 507- 3310

(916) 263- 7471
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Statement of Ongoing Contractsasof 12/20/08 01/ 05/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YUB- 70- 16. 4/ 25. 8 I'N YUBA COUNTY FROM 0.1 M NORTH OF TEI CHERT CONSTRUCTI ON ALLEN, JODY $3,670,775 08/13/08 0%
2?(5\&;(1)%_ 005) £ SI MVERLY SLOUGH BRIDGE TO 0.1 M S OF P O BOX 700 849 N. HUVBOLDT AVE. ig 225 g% 82 0%
(095) NOBLE ROAD AND FROM NORTH OF WOODRUFF WLLOWS, CA 95988
--0) LANE TO YURA/ BUTTE LI NCOLN CA 956480700 530 934. 3520
(916) 645- 4800 (530) 934- SUSPENDED
ASPHALT CONCRETE OVERLAY
HA22 WPCP

Totals: Authorized Final Amt: $879, 204, 734 Completed to Date: $400, 611, 487  Work This Month: $6, 057
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03-BUT-70-10.9/11.7
03- BUT- 70-35. 5/ 0
03- BUT- 70-38.1/0
03- BUT- 70-39.4/0
03-BUT-149-/4.6
03-C0L-20-2.9/3.7
03- ED-49-37.8/0
03-ED-50-16.7/18.1
03- ED- 50- 75. 0/ 80. 4
03- GLE-5-20.0/28.8
03- NEV- 20- 13.4/13.5
03- NEV-49-21.9/23.2
03- NEV-80-21.2/28.1
03- NEV- 80-28.1/31.8
03- NEV-80-2.5/5.6
03- NEV- 80- 2. 5/ 20. 2
03- NEV- 80-5. 2/ 13.3
03- NEV-80-9.2/13.6
03- NEV-5711-/0

03- PLA-28-.8/11
03-PLA-49-3.2/7.4
03- PLA-65-13.2/24.3

Statement of Ongoing Contracts - Index

Contract

03- 1E1604
03- 4E3904
03- 4E1804
03- 4E1504
03-3822V4
03-1C4904
03- 2E0304
03- 35554
03- 2M6204
03-3C8704
03- 2E5304
03- 2E9004
03- 3M4004
03- 3A2204
03- 0A6324
03-2MP304
03- 0A6334
03- 0A6314
03-2C8104
03- 2A9404
03- 0A4104
03-2MP104

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03- PLA-65-8.0/13.1 03- 2E8804
03- PLA- 65-12. 2/ 23. 8 03-3338W4
03- PLA-80-1.5/2.3 03- 0E5904
03- PLA-80-33.3/44.8 03- 3E0404
03- PLA- 80-41. 6/ 42 03- 0C6904
03- PLA- 80-54. 4/ 56. 4 03- 4A7004
03- PLA-80-69.0/0 03- 2E0804
03- PLA- 80-66. 3/68.5 03-0C7704
03- PLA-80-/5.1 03- 367824
03- PLA-80-/1.6 03-2C2104
03- PLA-89-8. 6/10. 8 03-1C1114
03- PLA-89-16.2/0 03- 3E3204
03- PLA-89-8.6/13.7 03-2A9214
03-SAC-5-1.2/34.1 03-3C7904
03- SAC-5-15.6/0 03-2M2804
03- SAC-5-15.6/22.8 03- 3A0104
03- SAC-5-22.6/23.5 03- 0A3604
03- SAC-12-5.8/5.9 03-2C7404
03- SAC-50-5.3/15.7 03- 0E8404
03- SAC-50-9.5/10.9 03- 2E1304
03- SAC-51-/8.1 03-1E5704

03- SAC-99-19.4/19.8 03- 000004

0 0 N N N N NN o oo oo o oo oo o gD



District
Federal Aid
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Cnty Rt Pm

Statement of Ongoing Contracts - Index

03- SAC-99-20.8/0
03- SAC-160-6.0/9.6
03- SAC-160-7.4/0
03- SAC-5501-/0

03- Sl E-89-5.0/ 12
03- SUT-70-.2/8.3
03- SUT- 99- 16. 8/ 23
03- SUT- 99- 28. 6/ 30. 9
03- YOL-5-26.2/0
03-YOL-113-10.7/10.9
03- YUB- 70- 16. 4/ 25. 8

03

Contract

03- 3E5204
03- 3MD104
03-2C9404
03-2C8434
03- 0E7704
03-3864U4
03-1A4614
03-1A9104
03- OE0504
03-4C7404
03- 0A7104

Page
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Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

STORM DAMAGE REPAI R

Bid + CCO
$230, 853, 980
$86, 742, 241
$188, 218, 155
$119, 773, 030
$451, 226

Work Comp
$158, 193, 983
$53, 447, 381
$146, 292, 034
$21, 837, 075
$315, 018



Statement of Ongoing Contracts - Federal Aid

District 03
Federal Aid Category Bid + CCO
$253, 166, 102
District Total: $879, 204, 734
Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio

03 $12, 761, 375

$12, 761, 375

Work completed this Period:

Work Comp
$20, 525, 995
$400, 611, 487
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